

**EXPERIENCE ALL PROJECTS IN PROGRESS**

**Progress including the company has received a letter of intent / acceptance but a formal contract has not yet been awarded.**

**Name of Bidder: M/s Shantilal B. Patel**

Employer	Engineer responsible for supervision	Location & Description of works	Value of contract	Cost of work executed as on date of this bid	Amount of Remaining work to be executed	Amount of Remaining work to be executed 11 month	Percentage of practical completion	Date of work order	Stipulated date of completion of work	Likely date of completion	Reasons for slow progress if any.
1	2	3	4	5	6	6a	7	8	9	10	11
The State Project Director,SSA Gujarat Council of Elementary Education,	H. M. Patel	Construction of KGBV at Dasa, Ta. Singvad, Dist. Dahod	129.580	89.00	40.58	40.58	68.68	18.06.2019	17.05.2020	31.12.2025	Delay due to site clearance approval from Department.
Executive Engineer, KBC Dn No.3/1 Tharad	K.D. Patel	CONSTRUCTION OF SUIGAM DIRECT DISTRY CH.16533.00M TO 23260.00 M (PKG-03) Off-taking from Narmada Main Canal CH.413.642 KM With 5 (Five) Years O&M.	1387.50	1315.44	72.06	72.06	94.81	29.09.2022	28.03.2024	31.12.2025	Work Physically Completed Final Bill awaited
Executive Engineer, Navsari (R&B) Division, Navsari.	H. K. Patel	Navsari Road Package (Total 2 Road, 12.23 Km. length) (1) Widening and Strengthening of Onjal - Dandi Road Km. 0/0 to 8/35, Dist. Navsari. (2) Construction of Krishnapur - Onjal Road, Dist. Navsari.	3229.01	3449.88	0.00	0.00	106.84	29.10.2022	28.10.2023	31.12.2025	Work Physically Completed Final Bill awaited
EE, Construction Division, Dahej-II, GIDC, Bharuch	H.M Patel	Providing Basic Infrastructure facilities like flexible road, storm water drain and central drain in Bulk drug park, GIDC, Jambusar Dist. Bharuch	27495.00	26387.05	1107.95	1107.95	95.97	01.03.2024	31.05.2025	31.12.2025	Final Bill Awaited
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Constructing various roads of Anand Taluka Di. Anand, Package No.-AND/MMGSY/SCSP/22-23/08 (12th try)	179.00	76.67	102.33	102.33	42.83	09.02.2024	08.11.2024	31.12.2025	Work Physically Completed Final Bill awaited
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Constructing Various Roads of Ankav Taluka Pkg. No. AND/MMGSY/SCSP/2022-23/25, Dist-Anand (12th Try)	330.00	282.88	47.12	47.12	85.72	12.02.2024	11.01.2025	31.12.2025	Due to Land Acquisition
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Constructing Various Roads of Ankav Taluka Pkg No. AND/MMGSY/NORMAL/2022-23/58, Dist-Anand (12th try)	407.00	312.49	94.51	94.51	76.78	09.02.2024	08.01.2025	31.12.2025	Due to Land Acquisition
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Constructing Various Roads of Ankav Taluka Pkg No. AND/MMGSY/NORMAL/2022-23/57, Dist-Anand (12th try)	394.00	403.55	0.00	0.00	102.42	09.02.2024	08.01.2025	31.12.2025	Due to Land Acquisition
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Constructing Various Roads of Ankav Taluka Pkg No. AND/MMGSY/NORMAL/2022-23/56, Dist-Anand (12th try)	381.00	206.56	174.44	174.44	54.22	12.02.2024	11.01.2025	31.12.2025	Due to Land Acquisition
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Constructing Various Roads of Anand Taluka Dist.Anand Pkg No. AND/MMGSY/SCSP/2022-23/02, Dist-Anand (13th try)	272.00	128.17	143.83	143.83	47.12	12.02.2024	11.11.2024	31.12.2025	Due to Land Acquisition
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Constructing Various Roads of Anand Taluka Dist.Anand Pkg No. AND/MMGSY/NORMAL/2022-23/01 (18th try)	283.00	163.71	119.29	119.29	57.85	12.02.2024	11.11.2024	31.12.2025	Due to Land Acquisition
Municipal Commissioner VMC	H. K. Patel	ARC work for Maintenance of Bridge/Culverts in VMC Limit (5th Attempt)	5.00	2.49	2.51	2.51	49.80	10.03.2025	24.04.2025	31.12.2025	Work Physically Completed Final Bill awaited
DPIU & Executive engineer, ( R & B) Panchayat, Godhra	H. M. Patel	Construction of box culvert at Sehra ankadiya Bamroli Demli Bahi road at Chainage 10+490 Under Panchmahal	323.49	237.09	86.40	86.40	73.29	02.09.2024	01.08.2025	31.12.2025	Work Physically Completed Final Bill awaited
DPIU & Executive engineer, ( R & B) Panchayat, Godhra	H. M. Patel	Construction of Minor Bridge at CH 3 740 on Khodra Kuvajar to Chandpur Parbiya Vendeli Road Ta. Morva (H) Dist. PMS. Tender ID-2024_SRRDA_132359_1.	380.00	140.25	239.75	239.75	36.91	02.09.2024	01.08.2025	31.12.2025	Work Physically Completed Final Bill awaited

Executive engineer, GIDC Vadodara	H. M. Patel	Strengthening & Widening of single lane roads to intermediate lane and resurfacing of intermediate and four lane roads at Savli GIDC under all scheme with free maintenance period of five years (Re-Invited)	3566.07	4024.56	0.00	0.00	0.00	01.10.2024	31.03.2026	31.03.2026	Work Completed
EE, N.P.P.H.C.C. Div. No. - 4, Ekta Nagar	H. M. Patel	Gravity wall, slope protection works and earthwork for the developing of Hospilality district at Garudeshwar. Tender ID - 94547.	4629.89	3821.31	808.58	808.58	82.54	19.10.2024	18.10.2025	31.12.2025	Work Physically Completed Final Bill awaited
Executive engineer, Panchayat (R&B) Division, Bharuch	H. M. Patel	(Package No. 26) Resurfacing to various roads of Jambusar Taluka Dist. Bharuch under Normal Budget Lump Provision Year-2023-24 (Total 5 Roads, Length 13.70 Km.)	485.00	480.46	4.54	4.54	99.06	15.10.2024	14.02.2025	31.12.2025	Work Physically Completed Final Bill awaited
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Resurfacing various road of Anklav taluka Dist. Anand, Package No: 16	212.84	176.10	36.74	36.74	82.74	04.10.2024	03.07.2025	31.12.2025	Work Physically Completed Final Bill awaited
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Resurfacing various road of Anklav taluka Dist. Anand, Package No: 06	156.79	127.56	29.23	29.23	81.36	04.10.2024	03.07.2025	31.12.2025	Work Physically Completed Final Bill awaited
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Resurfacing various road of Anklav taluka Dist. Anand, Package No: AND/SR/RES/06.	227.03	119.56	107.47	107.47	52.66	04.10.2024	03.07.2025	31.12.2025	Work Physically Completed Final Bill awaited
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Resurfacing various road of Anklav taluka Dist. Anand, Package No: 07	407.29	308.41	98.88	98.88	75.72	13.11.2024	12.05.2025	31.12.2025	Work Physically Completed Final Bill awaited
Executive Engineer (R&B) Panchayat Division, Anand	H. M. Patel	Resurfacing various road of Anklav taluka Dist. Anand, Package No: 13	89.57	77.18	0.00	0.00	86.17	13.11.2024	12.05.2025	31.12.2025	Work Physically Completed Final Bill awaited
EE, GIDC Ahmedabad	H. M. Patel	Work of Construction of 174 MLD Reservoir at GIDC Sanand with 5 Yars free maintenance guarantee (civil part)	1718.85	964.75	754.10	754.10	56.13	26.11.2024	25.05.2025	31.12.2025	Due to Land Acquisition
EE, Bharuch (R&B) div. Bharuch	H. K. Patel	(Package No. 3) (1)Strengthening of Samni-Wagra Road (S.H.) Km. 0/00to 4/20 Dist. Bharuch & (2)Strengthening of Karela-Pipaliya-Kelod Road (M.D.R.) Km. 0/00 to 6/050 Dist. Bharuch	681.86	549.17	132.69	132.69	80.54	09.12.2024	08.09.2025	31.12.2025	Work Physically Completed Final Bill awaited
EE, GIDC Bharuch	H. M. Patel	Upgradation of Water Supply Scheme at Saykha - B Industrial Estate	2242.22	1209.86	1032.36	1032.36	53.96	06.12.2024	05.03.2026	05.03.2026	
Superintending Engineer, Vadodara Irrigation Circle.	H.M.Patel	Renovation and Modernization of Khodsal Distributary (Ch. 0 to 15.15 km) and Chhantalavdi Distributary (0 to 12.52 km) of RBMC of Sukhi Reservoir Project	4702.43	3780.29	922.14	922.14	80.39	03.12.2024	02.12.2025	02.12.2025	
EE, Bharuch (R&B) div. Bharuch	H. K. Patel	Strengthening of Derol-Wagra-Gandhar Road (S.H.) Km. 0/00 to 34/00 Dist. Bharuch	4509.06	3926.25	582.81	582.81	87.07	30.12.2024	29.12.225	29.12.2025	
EE, Road Project, VMC	H. K. Patel	Construction of road from Jayratna cross road to ramkrushna block including footpath carpet sealcoat with central divider.	603.04	403.04	200.00	200.00	66.83	13.01.2025	20.09.2025	31.12.2025	Due to Land Acquisition
EE, GIDC Ahmedabad	H.M.Patel	Construction of RCC Storm Water Drain (SWD) in internal estate at Sanand-II Industrial estate.( with 5 years free maintenance guarantee period)	22054.49	5779.04	16275.45	16275.45	26.20	30.01.2025	30.06.2026	30.06.2026	
EE, GIDC Ahmedabad	H.M.Patel	Construction of RCC Storm Water Drain (SWD) form Gate 1 to GIDC and Gate 2 to GIDC of Sanand-II Industrial estate.( with 5 years free maintenance guarantee period)	5990.42	3638.83	2351.59	2351.59	60.74	30.01.2025	29.06.2025	31.12.2025	Due to Land Acquisition
Municipal Commissioner, Vadodara	H. K. Patel	Annual Rate Contract for the work of bringing and installing different types of traffic fixtures for traffic regulation on the main roads in West Zone area (Second Trial). Tender ID - 98934.	25.00	1.15	23.85	23.85	4.60	31.01.2025	01.02.2026	01.02.2026	
Municipal Commissioner, Vadodara	H. K. Patel	Annual Rate Contract for the work of bringing and installing different types of traffic fixtures for traffic regulation on the main roads in South Zone area (Second Trial). Tender ID - 98909.	25.00	2.08	22.92	22.92	8.32	31.01.2025	01.02.2026	01.02.2026	
Municipal Commissioner, Vadodara	H. K. Patel	Annual Rate Contract for the work of bringing and installing different types of traffic fixtures for traffic regulation on the main roads in East Zone area (Second Trial). Tender ID - 98888.	25.00	1.15	23.85	23.85	4.60	31.01.2025	01.02.2026	01.02.2026	
Municipal Commissioner, Vadodara	H. K. Patel	Annual Rate Contract for the work of bringing and installing different types of traffic fixtures for traffic regulation on the main roads in North Zone area (Second Trial). Tender ID - 98898.	25.00	2.07	22.93	22.93	8.28	31.01.2025	01.02.2026	01.02.2026	
EE, R&B Div. Godhra	H. K. Patel	Resurfacing of Godhra-Bamroli-Rinchhiya-Achhala Road Km. 0/00 to 3/20 (S.H.) Ta. Godhra, Dist. Panchmahal.	394.08	139.66	254.42	254.42	35.44	30.11.2024	30.04.2025	31.12.2025	Work Physically Completed Final Bill awaited
EE, Road Project, VMC	H. K. Patel	Construction of 40 meter road from Sushen Cross Road to Hanumanji Temple.	1289.85	989.25	300.60	300.60	76.69	18.03.2025	23.11.2025	23.11.2025	
EE, Bharuch (R&B) Div. Bharuch	H. K. Patel	Reconstruction of Jambusar -Sarod-Kavi Road (S.H.) Km. 0/00 to 26/600 (W.S. Km. 0/00 to 4/00) Dist. Bharuch (C.C. Road)	1106.14	1815.77	0.00	0.00	164.15	05.05.2025	04.10.2025	31.12.2025	Work Physically Completed Final Bill awaited

EE, Bharuch (R&B) Div. Bharuch	H. K. Patel	Resurfacing of Palej -Ikhar- Sarbhan Road (MDR) Km. 1/500 to 16/200 Ta. Amod Dist. Bharuch (Resurfacing with use of plastic waste and other misc works)	1141.32	968.46	172.86	172.86	84.85	05.05.2025	04.10.2025	31.12.2025	Work Physically Completed Final Bill awaited
EE, Bharuch (R&B) Div. Bharuch	H. K. Patel	Reconstruction of Jambusar -Tankari-Devla Road Km. 0/00 to 27/200 (W.S. Km. 3/00 to 27/200) S.H. Taluka Dist. Bharuch	4348.04	3820.25	527.79	527.79	87.86	20.05.2025	19.05.2026	19.05.2026	
EE, Panchayat (R&B) Div. Godhra	H. K. Patel	Construction of Box Culvert on Dharola Dhamai Navagam Chalali Road Ch. 6/800 Ta. Shahera, Dist.: Panchmahal. Tender ID -112246.	111.6	59.44	52.16	52.16	53.26	19.12.2024	19.06.2025	31.12.2025	Work Physically Completed Final Bill awaited
WAPCOS Limited	D. K. Patel	Construction for Gujarat Natural Farming Science University, at jambudi Village, Taluka Halol, Panchmahal district (E+D1 Type Quarter, E2+E1 Type Quarter, UG Girls Hostel, UG Boys Hostel, Farm Structure, Gau Shala, Compound wall & Watchman cabin at Girls Hostel, Positive Millet Lab, Bio Input Lab WBM Approach Road, Water Supply and 6.0 Lac Liter ESR and Furniture work at Halol.	4533.09	421.22	4111.87	2261.53	9.29	05.08.2025	04.08.2027	04.08.2027	
EE, Rajpipla (R&B) Div. Rajpipla	D. K. Patel	Reconstruction of Existing Movi-Dediyapada Road (SH-160)Km. 0/00 to 17/800 (Widening from 7m. To 10m.) Dist. Narmada	9129.42	0.00	9129.42	5579.09	0.00	18 month			W.O. Not Received
EE, R & B Div. Ahmedabad	H. M. Patel	Viramgam Mandal Dasada road Km. 61/800 to 106/400. (Widening existing 10 mtr to four lane)	19999.49	0.00	19999.49	9166.43	0.00	24 month			W.O. Not Received
EE GIDC Vadodara	K. D. Patel	Construction of Flexible pavement roads with kachha SWD & CD works at GIDC Indranuj Industrial Estate.	1192.38	0.00	1192.38	546.51	0.00	24 month			W.O. Not Received
<b>TOTAL....Rs.Lacs</b>			<b>130817.84</b>	<b>70802.10</b>	<b>61401.89</b>	<b>44522.29</b>	<b>54.12</b>				